

# **Merrimack Premium Outlets – Project Update**

**December 2, 2011**

- For all intents and purposes, blasting at the site has ended. Any unexpected need to blast moving forward will be very minor.
- Main signals have been installed and are operational.
- Offsite road widening is complete and new lanes have been striped.
- This week, the contractor intends to pave the north side of main entrance drive to the top of the hill, including a portion of the southern parking lot.
- Significant amount of safety and security fence has been installed. Fencing on top of the high wall is being installed this week.
- Window glass is being installed in many of the buildings.
- 80% of the site is now paved.
- Sidewalks, as required per approved plan, are being installed.
- Landscaping continues to be installed.
- Permits to install a water main under the Turnpike are almost complete, with construction scheduled to begin December 12<sup>th</sup>.
- Overhead signs on Industrial Drive will be installed soon, once minor drainage work is complete.









