

Merrimack Premium Outlets – Project Update

April 11, 2012

- Interior fit up of buildings continues, as these spaces are completed with sheetrock and lighting, tenants will begin to move in. Currently over 12 tenants are currently fitting up their stores.
- The buildings are 98% leased and the proposed June opening is still on schedule.
- Walkways in front the stores are being installed.
- The completion of offsite road work will begin within a few weeks.
- Major remaining on site work includes: construction of southeast parking lot, two drainage ponds, and continued landscaping installation, final paving & site signage.







