

TOWN COUNCIL – AGENDA REQUEST FORM

THIS FORM WILL BECOME PART OF THE BACKGROUND INFORMATION USED BY THE COUNCIL AND PUBLIC

Please submit Agenda Request Form, **including back up information**, <u>8 days prior</u> to the requested meeting date. **Public Hearing requests must be submitted <u>20 days prior</u> to requested meeting date to meet publication deadlines** (exceptions may be authorized by the Town Manager, Chairman/Vice Chair).

MEETING INFORMATION						
Date Submitted: April 21, 2016 Submitted by: Town Manager Eileen Cabanel			Da	Date of Meeting: April 28, 2016		
Department:				Time Required: 15 minutes Background Info. Supplied: Yes: _No:		
Speakers: PWD Director Kyle Fox						
CATEGORY OF BUSINESS (PLEASE PLACE AN "X" IN THE APPROPRIATE BOX)						
Appointment:			Recognition/Resignation/ Retirement:			
Public Hearing:			Old Business:			
New Business:			Consent Agenda:			
Nonpublic:			Other:			
TITLE OF ITEM						
Merrimack Dog Park and Veterans Park Boat Ramp Update						
DESCRIPTION OF ITEM						
The Town Council to be presented with an update and details of the Merrimack Dog Park and the Veterans Park boat ramp.						
REFERENCE (IF KNOWN)						
RSA:	Warrant Article:					
Charter Article:	Town M			Meeting:		
Other:			N/A			
EQUIPMENT REQUIRED (PLEASE PLACE AN "X" IN THE APPROPRIATE BOX)						
Projector:			Grant Requirements:			
Easel:			Joint Meeting:			
Special Seating:			Other:			
Laptop:			None:			
Contact Information						
Name:	Eileen Cabanel		Address	6 Baboo	sic Lake Road	
Phone Number	424-2331		Email Add	ress ecabanel	@merrimacknh.gov	
Approval						
Town Manager:	Yes _⊠_	No:	Chair/Vice	Chair:	Yes _ No:	
Hold for Meeting Date:						



TOWN OF MERRIMACK INTER-DEPARTMENT COMMUNICATION

DATE: April 22, 2016

AT (OFFICE): Department of Public Works

FROM:

Kyle Fox, P.E.

Director

SUBJECT:

Project Updates

TO:

Eileen Cabanel

Town Manager

Veterans Park Boat Ramp

The Department of Public Works completed the preliminary design for the Veterans Park boat ramp in January. The wetland application for the project was submitted to NHDES on February 25. They accepted the materials on 2/29 and it is under technical review – they have 75 days to review the project which would be May 14. I presented the project to the Conservation Commission on March 7, 2016. The Commission chair emailed NHDES with their support of the project on March 9.

Once we receive approval and comments from DES, we will prepare the final contract documents and plans for bid. It is anticipated that the work would likely occur late summer/early fall when the demand for the use of the ramp is reduced.

Wasserman Park Dog Park

The dog park project is currently out to bid. The plan and specifications for the project can be found on the Town's purchasing website. Bids for the project will be opened on May 9, 2016 and it is anticipated that work on the project will be completed by June 30, 2016.

Should you have any questions please let me know,

Kyle

CC: File